

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 June 2026
Roll Number	23A51A0535
Project Name	Library Book Request
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Request Submission	USN-LBR-1	As a Student , I can submit a Book Request form with essential details (e.g., student ID, book title).	3	High	Team A
Sprint-1	Data Validation	USN-LBR-2	As a Student , I will see an immediate validation error if I select a past date for book pick-up.	2	High	Team A
Sprint-1	Notifications	USN-LBR-3	As a Librarian , I will receive an automated email notification as soon as a student submits a new book request.	3	High	Team B
Sprint-2	Dashboard & Visibility	USN-LBR-4	As a Librarian , I can view all incoming and pending requests on a real-time dashboard .	2	Medium	Team B
Sprint-2	Workflow Status Update	USN-LBR-5	As a Librarian , I can update the Request Status (e.g., "Ready for Pick-up") in the custom table.	2	Medium	Team C
Sprint-3	Fulfillment & Reporting	USN-LBR-6	As a Librarian , I can access real-time analytics and reports on book usage trends and request turnaround time.	3	High	Team C

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	28 Jun 2026	03 Jul 2026	8	03 July 2026
Sprint-2	4	5 Days	04 Jul 2026	09 Jul 2026	4	09 July 2026
Sprint-3	3	5 Days	10 Jul 2026	15 Jul 2026	5	15 July 2026
Sprint-4	5	5 Days	16 Jul 2026	21 Jul 2026	5	21 July 2026

Burndown Chart:

